

# Identification of Emissions Sources for Pinal County

Technical Advisory  
Meeting  
June 21, 2005

***DKS*** Associates  
TRANSPORTATION SOLUTIONS





# Agenda

1. Introductions
2. Discussion of Revised Work Scope and Schedule
3. Progress on Tasks
4. Review of Scope and Schedule for Remaining Work
5. Next Steps

# Discussion of Revised Scope and Schedule

1. Discussion in Sept. '04 TAC meeting reflected a shift in direction on PM<sub>10</sub> analysis
2. Schedule was extended to allow for revised scope
3. Budget was increased to reflect increased effort for PM<sub>10</sub> analysis

## **Examine Ozone as a Regional Issue Correlated with Growth**

- ◆ Shift away from identification of sources for elevated monitor readings
- ◆ Produce estimates of county-wide estimates of emissions of ozone precursors
- ◆ Examine the implications of alternative assumptions about growth and travel characteristics

# Shift in Direction on the PM<sub>10</sub> Analysis

- ◆ Shift away from identification of sources for elevated monitor readings
- ◆ Focus on dirt roads as a source
- ◆ Develop a tool for predicting concentration based on roadway volume and soil characteristics
- ◆ Include the development of a “Blueprint” for the development of a PM<sub>10</sub> Attainment Plan

# Progress on Tasks

Task 1 – Define Geographical Scope and Analysis Framework

Task 2- Assemble and Collect Data

Task 3 Prepare and Analyze Emissions Estimates

Task 4 Prepare Project Reports

Task 5 Prepare PM<sub>10</sub> Attainment Plan Blueprint

# Task 1 – Define Geographical Scope and Analysis Framework

- ◆ Completed with the revised scope, schedule and budget
  - ▶ Geographic Coverage – County-wide but case-study areas for PM<sub>10</sub>
  - ▶ Analysis Timeframe – Current and 2025
  - ▶ Schedule – Extend 6 months to February '06
  - ▶ Budget – Increased by \$40,000 for PM<sub>10</sub> Attainment Plan Blueprint


# **Task 2- Assemble and Collect Data: Ozone Analysis**

## Completed


- ◆ Roadway inventory assembled in GIS database
- ◆ Historical and recent traffic counts assembled in GIS database
- ◆ MOBILE6 input parameters obtained from MAG
- ◆ Forecasts of growth in population, employment and travel were obtained from MAG and from ADOT's Pinal Corridors Planning Model (PCPM)




# Networks, Counts and Forecasts in GIS Format



# Projected Growth in Pinal County Population



# Projected Growth in Pinal County Employment



# Task 2- Assemble and Collect Data: PM<sub>10</sub> Analysis

## Completed

- ◆ Monitored traffic volumes, speed and vehicle sizes on five unpaved road segments
- ◆ Collected unpaved road surface soil samples at same locations
- ◆ Received and reformatted meteorological data for dispersion modeling purposes

# Task 2- Assemble and Collect Data: PM<sub>10</sub> Analysis

## Remaining

- ◆ Complete laboratory analysis of unpaved road soil silt and moisture content

# Task 3 Prepare and Analyze Emissions Estimates: Ozone Analysis

## Completed

- ◆ Obtained emission estimates for 2006, 2016 and 2026 from MAG conformity analysis

## Remaining

- ◆ Reconcile population and employment forecasts
- ◆ Use forecasts to estimate future travel
- ◆ Estimate emissions of ROG and NO<sub>x</sub>
- ◆ Analyze possible implications of growth for ozone concentrations

# Task 3 Prepare and Analyze Emissions Estimates: PM<sub>10</sub> Analysis

## Completed

- ◆ Unpaved road emissions equations set up to receive silt content, moisture content and speed data
- ◆ Dispersion model set up with local meteorological data to receive emissions data

## EPA Emission Equation for Unpaved Road Use

$$E = \frac{k (s/12)^a (S/30)^b}{(M/0.5)^c} - C$$

where: E = size-specific emission factor (lb/VMT)

s = surface material silt content (%)

S = mean vehicle speed (mph)


M = surface material moisture content (%)

C = emission factor for 1980's vehicle fleet  
exhaust, brake wear and tire wear

= 0.00047 lb/VMT for PM<sub>10</sub>




# General Soil Map of Western Pinal County





# Location of Unpaved Road Traffic Counters



# Task 3 Prepare and Analyze Emissions Estimates: PM<sub>10</sub> Analysis

## Remaining

- ◆ Complete unpaved road emissions analysis
- ◆ Complete dispersion modeling of unpaved road emissions
- ◆ Complete spreadsheet tool for analyzing unpaved road air quality impact
- ◆ Complete analysis of control efficiency and cost effectiveness of unpaved road control measures

# Task 4 Prepare Project Reports: Ozone and PM<sub>10</sub> Analyses

## Completed

- ◆ Progress reports

## Remaining

- ◆ Prepare user's manual for unpaved road spreadsheet tool
- ◆ Prepare task reports for Tasks 1 – 3
- ◆ Prepare Final Report

# Task 5 Prepare PM<sub>10</sub> Attainment Plan Blueprint

## Completed

- ◆ Initial analysis of Pinal County PM<sub>10</sub> monitoring data
- ◆ Serious PM<sub>10</sub> non-attainment areas with problems similar to Pinal County were identified
- ◆ Attainment plans of three areas were reviewed to determine future air quality forecasting techniques
- ◆ An initial literature search of air quality planning in development was conducted

# Task 5 Prepare PM<sub>10</sub> Attainment Plan Blueprint

## Remaining

- ◆ Complete final analysis of Pinal County PM<sub>10</sub> air quality data
- ◆ Complete review of PM<sub>10</sub> forecasting models used in other serious non-attainment areas
- ◆ Complete evaluation of forecasting models under development

# **Review of Scope and Schedule for Remaining Work**

1. Emissions Estimates for Ozone Analysis
2. Unpaved Road Model Tool
3. PM<sub>10</sub> Attainment Plan Blueprint

# Emissions Estimates for Ozone Analysis

3<sup>rd</sup> Quarter 2005

- ◆ Examine differences in population and employment forecasts
- ◆ Produce travel estimates for a range of forecasts
- ◆ Produce emissions estimates for each set of travel forecasts
- ◆ Assess possible implications for ozone concentrations
- ◆ Prepare task report



# Unpaved Road Model Tool

3<sup>rd</sup> Quarter 2005

- ◆ Complete unpaved road soil sample silt and moisture content analysis
- ◆ Complete unpaved road emissions analysis
- ◆ Complete dispersion modeling analysis of unpaved road emissions
- ◆ Complete draft unpaved road spreadsheet modeling tool
- ◆ Complete draft model user's manual

# PM10 Attainment Plan Blueprint

## 3<sup>rd</sup> Quarter of 2005

- ◆ Complete analysis of Pinal County PM10 data
- ◆ Complete review of PM10 forecasting models in other serious non-attainment areas

## 4<sup>th</sup> Quarter of 2005

- ◆ Complete draft of Blueprint report
- ◆ Complete draft of Final Report

# Next Steps

- ◆ Proceed with work in all tasks
- ◆ TAC meet again in October to review results of Tasks 1 - 4 and progress on Task 5

